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Primavera Professional Project Management gives today's project managers and schedulers the one 
thing they value most: control. Primavera Professional Project Management, the recognized standard 
for high-performance project management software, is designed to handle large-scale, highly 
sophisticated and multifaceted projects. It can be used to organize projects up to 100,000 activities, 
and it provides unlimited resources and an unlimited number of target plans. Massive data requires 
sophisticated, yet highly exible organization tools to provide you a multitude of ways to organize, 
lter and sort activities, projects, and resources.

Format
The course will be delivered with interactive sessions, demonstrations and exercises. Each participant 
will learn how to:

 Balance resource capacity 

 Plan, schedule, and control complex projects 

 Allocate best resources and track progress 

 Monitor and visualize project performance versus plan 

 Conduct what-if analysis and analyze alternative project plan

Course Content

The Course covers the following topics:

 Introduction to the user interface and how to plan projects without resources.

 Filters layouts, printing, baselines, updating an un-resourced project, creating and assigning 
roles/resources and controlling projects with resources.

 Setting up/administering a database plus advanced features including import/export, Activity 
Codes, Custom Data Fields and Global Change.

The training also provides 18 professional development units (18 PDUs) for continuous certication 
requirements of Project Management Institute's Project Management Professionals (PMP) and 
Program Management Professionals (PgMP) credentials

Who should attend?

The following people should consider attending this course

 Programme Managers and Project Control staff evaluating the software against your

Organisational requirements.

 Project schedulers who wish to learn how to use the software to schedule and control projects.

 Database managers who wish to understand how to set up and administer a database.

 Experienced project personal who wish to learn how to schedule and control a project.

Duration: The estimated period for the training is 3 days.
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